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OutlineOutline

• Update on TCRA ProgressUpdate on TCRA Progress
– Tiers 3 & 5
– Tier 2Tier 2
– Tier 1

What’s Next• What’s Next
• Schedule
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TCRA Progress TCRA Progress –– Completed ExcavationsCompleted Excavations

Excavated gridsExcavated grids
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As of September 6, 2011



Update Tiers 3 and 5Update Tiers 3 and 5

• Commenced excavation on August 30, 2010g ,
• Tier 3

– 100% of original Tier 3 grids excavated to depth (3-10 feet bgs) 
and confirmation sampledand confirmation sampled

– Grid 231
• Sidewall over-excavated on August 18

Results received and sidewall still not meeting PALs for TPH and lead• Results received and sidewall still not meeting PALs for TPH and lead
• Continued over-excavation is planned for September 23

• Tier 5
– No over-excavation required to date
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Update Tiers 3 and 5 (continued)Update Tiers 3 and 5 (continued)

Parcel E-2 
Landfill

FinalFinal 
excavation 
grade looking 
north
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Tier 3 – September 13, 2011



Update Tier 2Update Tier 2

• Commenced excavation on October 19, 2010
– Stopped excavation December 2010 – mid April 2011

• 100% of grids excavated, sampled, and backfilled with 
clean sandclean sand

• Over-excavation was required in six grids
• Over-excavations completed with the exception of GridOver excavations completed with the exception of Grid 

177 sidewall
• Construction access road currently prevents over-

ti f G id 177 id ll ill bexcavation of Grid 177 sidewall - will be over-
excavated in fall, after geotechnical investigation
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Update Tier 2 (continued)Update Tier 2 (continued)
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Tier 2 Looking North – September 6, 2011



Update Tier 1Update Tier 1

• Commenced excavation on 
M 11 2011May 11, 2011

• 78% of grids (97.5% 
volume) excavated,volume) excavated, 
sampled, and backfilled

• Remaining 10 grids (22%): 
3 di fi ti3 pending confirmation 
sample results, 4 require 
over-excavation, 3 remain ,
to be excavated

• Total volume excavated 
19 000 cy

Excavating Grid 170 – September 14, 2011
19,000 cy
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Update Tier 1 (continued)Update Tier 1 (continued)
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Tier 1 Shoreline looking South at High Tide – September 13, 2011



Update Tier 1 (continued)Update Tier 1 (continued)
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Bottom of Grid 159 at 10 ft bgs – September 1, 2011



ScheduleSchedule

Activity Date

Continue Hot Spots Excavation September – December 2011

Continue Soil Screening and 
Implementing Acceptance Sampling 
Procedures

September – February 2011

Continue Backfill and Site Restoration September 2011 February 2012Continue Backfill and Site Restoration September 2011 – February 2012

Demobilize February 2012

Submit Draft Removal Action April 2012Submit Draft Removal Action 
Completion Report

April 2012
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